
APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006
FCCName State FCC STATUS FCC Comment LEC/Carrier
ANCHORAGE POLICE DEPARTMENT ALASKA Deployment in Progre Provisioning additional connectivity. ALASKA COMM
LAFAYETTE COUNTY SHERIFFS DEPARTFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
SUWANNEE COUNTY SHERIFFS OFFICEFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
COFFEE COUNTY 911 GEORGIA Deployment in Progre Pending RNA for pANI ALLTEL
HOUSTON COUNTY 911 GEORGIA Deployment In Progre Pending RNA for pANI ALLTEL
MACON COUNTY SHERIFF'S DEPARTMEGEORGIA Deployment In Progre Pending RNA for pANI ALLTEL
UNION COUNTY 911 GEORGIA Deployment in Progre Pending RNA for pANI ALLTEL
UPSON COUNTY 911 CENTER GEORGIA Deployment in Progre Pending RNA for pANI ALLTEL
HARDIN COUNTY 911 KENTUCKYDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
JESSAMINE COUNTY EMERGENCY SERVKENTUCKYDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
LAUREL COUNTY E911 KENTUCKYDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
PULASKI COUNTY 911 KENTUCKYDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
VERSAILLES POLICE DEPARTMENT KENTUCKYDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
LINCOLNLANCASTER EMERGENCY 911 NEBRASKADeployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. ALLTEL
ANSON COUNTY EMERGENCY COMMUNNORTH CARDeployment In Progre Deployment in progress ALLTEL
SANFORD POLICE COMMUNICATIONS NORTH CARDeployment In Progre Deployment in progress ALLTEL
UNION COUNTY EMERGENCY COMMUN NORTH CARTesting in Progress Deployment in progress ALLTEL
HARDIN COUNTY SHERIFFS OFFICE OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment ALLTEL
CRAWFORD COUNTY OFFICE OF EMERGPENNSYLV Deployment in Progre Provisioning additional connectivity. ALLTEL
FT STOCKTON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acBELLSOUTH
KERMIT POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acBELLSOUTH
CHARLOTTESVILLE - UVA - ALBEMARLE VIRGINIA Deployment In Progre Pending RNA for pANI CENTRAL
DOTHAN POLICE DEPARTMENT ALABAMA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity CENTURY TEL
ENTERPRISE POLICE DEPARTMENT ALABAMA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity CENTURY TEL
OZARKDALE COUNTY E911 ALABAMA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity CENTURY TEL
COLUMBIABOONE COUNTY JOINT COMMMISSOURI Deployment in Progre Provisioning additional connectivity. CENTURY TEL
CRAWFORD COUNTY E9-1-1 MISSOURI Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
O'FALLON POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
SULLIVAN POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
TANEY COUNTY 911 ADMINISTRATION MISSOURI Deployment in Progre Provisioning additional connectivity. CENTURY TEL
WARREN COUNTY 9-1-1 MISSOURI Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. CENTURY TEL
FLATHEAD COUNTY SHERIFF MONTANA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity CENTURY TEL
LA CROSSE COUNTY EMERGENCY DISPWISCONSINDeployment in Progre Provisioning additional connectivity. CENTURY TEL
POLK COUNTY SHERIFFS DEPARTMENTWISCONSINDeployment in Progre Provisioning additional connectivity. CENTURY TEL
EAST PEORIA POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment CINCINNATI BE
TAZCOMMTAZEWELL COUNTY COMMUNILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment CINCINNATI BE
GRANT COUNTY SHERIFFS OFFICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. CINCINNATI BE



CAMPBELL COUNTY CONSOLIDATED DISKENTUCKYDeployment in Progre Pending RNA for pANI CINCINNATI BE
KENTON COUNTY POLICE DEPARTMENTKENTUCKYDeployment in Progre Pending RNA for pANI CINCINNATI BE
AMBERLEY VILLAGE POLICE DEPARTMEOHIO Deployment In Progre Deployment in Progress CINCINNATI BE
BUTLER COUNTY SHERIFFS OFFICE OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
CITY OF CINCINNATI 911 CENTER OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
CLERMONT COUNTY COMMUNICATIONSOHIO Deployment In Progre Deployment in Progress CINCINNATI BE
FAIRFIELD POLICE DEPARTMENT OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
HAMILTON COUNTY COMMUNICATIONS OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
HAMILTON POLICE AND FIRE COMMUNICOHIO Deployment In Progre Deployment in Progress CINCINNATI BE
NORWOOD POLICE DEPARTMENT OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
UNION TOWNSHIP POLICE DEPARTMEN OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
WESTCHESTER TOWNSHIP POLICE DEPOHIO Deployment In Progre Deployment in Progress CINCINNATI BE
WYOMING POLICE DEPARTMENT OHIO Deployment In Progre Deployment in Progress CINCINNATI BE
FLOYD COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Provisioning additional connectivity. CITIZENS TELE
FT STEWARTHUNTER ARMY AIRFIELD 9 GEORGIA Deployment in Progre Pending RNA for pANI COASTAL COM
LIBERTY COUNTY 911 GEORGIA Deployment in Progre Pending RNA for pANI COASTAL COM
BRADFORD COUNTY DEPARTMENT OF EPENNSYLV Deployment in Progre Provisioning additional connectivity. COMMONWEA
SUSQUEHANNA COUNTY EMERGENCY MPENNSYLV Deployment in Progre Provisioning additional connectivity. COMMONWEA
CABARRUS COUNTY SHERIFFS DEPARTNORTH CARDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity CONCORD
CONCORD POLICE COMMUNICATIONS NORTH CARDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity CONCORD
KANNAPOLIS POLICE COMMUNICATIONSNORTH CARDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity CONCORD
ROWAN COUNTY TELECOMMUNICATIONNORTH CARDeployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity CONCORD
LANCASTER COUNTYWIDE COMMUNICAPENNSYLV Deployment in Progre Provisioning additional connectivity. D&E COMMUN
FULTON COUNTY SHERIFF'S OFFICE NEW YORKDeployment in Progre Provisioning additional connectivity. FRONTIER
MONTGOMERY COUNTY SHERIFF'S OFFNEW YORKDeployment in Progre Provisioning additional connectivity. FRONTIER
ONTARIO COUNTY 911 CENTER NEW YORKDeployment in Progre Provisioning additional connectivity. FRONTIER
ORANGE COUNTY EMERGENCY COMMUNEW YORKDeployment in Progre Provisioning additional connectivity. FRONTIER
CARROLL COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
GALESBURGKNOX COUNTY EMERGENCILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
LEE COUNTY ETSB ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
MARSHALL COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
MASON COUNTY ETSB ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
MORTON POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
SAVANNA POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GALLATIN RIVE
GENESCO POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GENESCO TEL
HENRY COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GENESCO TEL
KEWANCE POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment GENESCO TEL
CALHOUN COUNTY SHERIFFS DEPARTMFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment GTCOM
GULF COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment GTCOM



PORT ST JO POLICE DEPARTMENT FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment GTCOM
TAYLOR COUNTY SHERIFFS DEPT. FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment GTCOM
HAWAII COUNTY POLICE DEPARTMENT HAWAII Deployment in Progre Provisioning additional connectivity. HAWAIIAN TEL
HONOLULU POLICE DEPARTMENT HAWAII Deployment in Progre Provisioning additional connectivity. HAWAIIAN TEL
KAUAI POLICE DEPARTMENT HAWAII Deployment in Progre Provisioning additional connectivity. HAWAIIAN TEL
MAUI POLICE DEPARTMENT HAWAII Deployment in Progre Provisioning additional connectivity. HAWAIIAN TEL
NAVY REGION PUBLIC SAFETY HAWAII Deployment in Progre Provisioning additional connectivity. HAWAIIAN TEL
CHRISTIAN COUNTY 911 ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment ILLINOIS CONS
EFFINGHAM COUNTY SHERIFF ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment ILLINOIS CONS
EFFINGHAM POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment ILLINOIS CONS
ADAMS COUNTY SHERIFF'S DEPARTME INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
BENTON COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CARROLL COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CASS COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CLAY COUNTY E-9-1-1 OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CLINTON COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CLINTON POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
COLUMBIA POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
CRAWFORD COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
DAVIESS COUNTY SHERIFF'S DEPARTM INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
DUBOIS COUNTY COMMUNICATIONS INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
EVANSVILLEVANDERBURGH COUNTY C INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
FLOYD COUNTY SHERIFFS OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
FOUNTAIN COUNTY REGIONAL DISPATCINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
FRANKLIN POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
FULTON COUNTY COMMUNICATIONS INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
GIBSON COUNTY SHERIFFS DEPARTMEINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
GREENE COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
HARRISON COUNTY SHERIFF'S DEPARTINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
HENRY COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
HOBART POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
JACKSON COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
JASPER COUNTY INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
JASPER POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
JAY COUNTY SHERIFF'S INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
JENNINGS COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
KENDALLVILLE POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
KNOX COUNTY CENTRAL DISPATCH INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
KOSCIUSKO COMMUNICATION CENTER INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL



LA PORTE COUNTY 911 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
LAGRANGE COUNTY COMMUNICATIONSINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
LAWRENCE COUNTY SHERIFF'S DEPAR INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
MARSHALL COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
MITCHELL POLICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
MONTGOMERY COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
NEW ALBANY POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
NEW WHITELAND POLICE DEPARTMENTINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
NEWTON COUNTY SHERIFF'S DEPARTMINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
NOBLE COUNTY INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
NORTH MANCHESTER POLICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
ORANGE COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
PARKE COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
PIKE COUNTY SHERIFF'S OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
POSEY COUNTY RDC INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
PULASKI COUNTY SHERIFF'S DEPARTM INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
SEYMOUR POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
SPENCER COUNTY SHERIFFS OFFICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
ST. JOHN POLICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
STARKE COUNTY SHERIFF'S DEPARTMEINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
STEUBEN COUNTY PUBLIC SAFETY COMINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
SULLIVAN COUNTY 9-1-1 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
TELL CITY POLICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
TERRE HAUTE POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
TIPTON COUNTY E9-1-1 COMMUNICATIOINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
VERMILLION COUNTY SHERIFF'S OFFIC INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
VIGO COUNTY E911 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WABASH COUNTY SHERIFF INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WABASH POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WASHINGTON COUNTY SHERIFF'S OFFI INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WASHINGTON POLICE DEPARTMENT INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WAYNE COUNTY EMERGENCY COMMUNINDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WHITE COUNTY COMMUNICATIONS INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WHITING POLICE INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
WHITLEY COUNTY INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. INDIGITAL
DAVIDSON COUNTY EMERGENCY COMMNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment LEXCOM TELE
LEAVENWORTH COUNTY SHERIFFS OFFKANSAS Deployment in Progre Provisioning additional connectivity. MARC
LEAWOOD POLICE DEPARTMENT KANSAS Deployment in Progre Provisioning additional connectivity. MARC
LENEXA POLICE DEPARTMENT KANSAS Deployment in Progre Provisioning additional connectivity. MARC



MIAMI COUNTY SHERIFFS OFFICE KANSAS Deployment in Progre Provisioning additional connectivity. MARC
OLATHE POLICE DEPARTMENT KANSAS Deployment in Progre Provisioning additional connectivity. MARC
PRAIRIE VILLAGE POLICE DEPARTMENTKANSAS Deployment in Progre Provisioning additional connectivity. MARC
SHAWNEE POLICE DEPARTMENT KANSAS Deployment in Progre Provisioning additional connectivity. MARC
WYANDOTTE COUNTY SHERIFFS OFFIC KANSAS Deployment in Progre Provisioning additional connectivity. MARC
LEES SUMMIT POLICE DEPARTMENT MISSOURI Deployment in Progre Provisioning additional connectivity. MARC
PLATTE COUNTY SHERIFFS DEPARTME MISSOURI Deployment in Progre Provisioning additional connectivity. MARC
PALMER POLICEFIRE DEPARTMENT ALASKA Deployment in Progre Provisioning additional connectivity. MTA
BAKER COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment NE FL TELCOM
ALLEGHANY COUNTY SHERIFFS DEPARVIRGINIA Deployment in Progre Provisioning additional connectivity. NTELOS
WAYNESBORO EMERGENCY OPERATIOVIRGINIA Deployment in Progre Provisioning additional connectivity. NTELOS
GILA COUNTY SHERIFF'S DEPARTMENT ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21 QWEST
GRAHAM COUNTY SHERIFF'S OFFICE ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21 QWEST
MARANA POLICE DEPARTMENT ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21 QWEST
PAYSON POLICE DEPARTMENT ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21 QWEST
PIMA COUNTY SHERIFFS OFFICETUCSOARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21 QWEST
EL PASO COUNTY SHERIFFS OFFICE COLORADODeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
ELBERT COUNTY SHERIFFS OFFICE COLORADODeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
FOUNTAIN POLICE DEPARTMENT COLORADODeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
GARFIELD COUNTY EMERGENCY COMMCOLORADODeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
VAIL COMMUNICATIONS CENTER COLORADODeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
DAWSON COUNTY SHERIFF GEORGIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
FRANKLIN COUNTY E911 GEORGIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
JONES COUNTY SHERIFF'S DEPARTMENGEORGIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
AMERICAN FALLS POLICE DEPARTMENTIDAHO Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
CLARK COUNTY SHERIFF'S DEPARTMENIDAHO Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
JEFFERSON COUNTY SHERIFF IDAHO Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
JEROME COUNTY SHERIFF'S DEPATMENIDAHO Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
STERLING POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
BOONE COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. QWEST
CLARK COUNTY E911 INDIANA Deployment in Progre State's connectivity requirements undetermined through mid-Nov. QWEST
HOWARD COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. QWEST
JOHNSON COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. QWEST
LAKE COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. QWEST
AMES POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
BETTENDORF POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
BLACK HAWK COUNTY SHERIFFS OFFICIOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
CEDAR RAPIDS JOINT COMMUNICATIONIOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
CLINTON COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST



DAVENPORT POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
DES MOINES COUNTY IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
DES MOINES POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
DUBUQUE COUNTY 911 CENTER IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
IOWA CITY POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
JOHNSON COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LINN COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MARION POLICE DEPARTMENT IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
POLK COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
POTTAWATTAMIE COUNTY LAW ENFOR IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SCOTT COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
STORY COUNTY SHERIFFS OFFICE IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
WESTCOM IOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
WOODBURY COUNTY COMMUNICATIONIOWA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MADISON COUNTY E911 KENTUCKYDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
ZACHARY POLICE DEPARTMENT LOUISIANA Deployment In Progre Pending RNA for pANI. Natural Disaster Recovery delayed ability to collect data from PSAPs QWEST
(CLOSED-Use 3621) WEST ST PAUL POL MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
BENTON COUNTY SHERIFF'S OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
CARLTON COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
CHISAGO COUNTY SHERIFFS OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
DODGE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
DOUGLAS COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
FILLMORE COUNTY SHERIFF'S OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
FREEBORN COUNTY LAW ENFORCEMENMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
GOODHUE COUNTY SHERIFFS OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
ISANTI COUNTY SHERIFFS OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
MEEKER COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
MILLE LACS COUNTY SHERIFF'S OFFICEMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
MOWER COUNTY LAW ENFORCEMENT CMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
OLMSTED COUNTY LAW ENFORCEMENTMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
Pearl Street Communications Center MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
SCOTT COUNTY SHERIFFS OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
SHERBURNE COUNTY SHERIFFS OFFIC MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
ST LOUIS COUNTY EMERGENCY COMMUMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
ST LOUIS COUNTY EMERGENCY COMMUMINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
STEARNS COUNTY SHERIFFS OFFICE MINNESOTADeployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
WINONA COUNTY SHERIFFS OFFICE MINNESOTADeployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov. QWEST
CLAY COUNTY SHERIFF MISSISSIPPDeployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs. QWEST
JASPER COUNTY SHERIFF'S OFFICE MISSISSIPPDeployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs. QWEST



JACKSON COUNTY SHERIFF MISSOURI Deployment in Progre Provisioning additional connectivity. QWEST
GALLATIN COUNTYCITY OF BOZEMAN 9 MONTANA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
JEFFERSON COUNTY SHERIFF MONTANA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SARPY COUNTYCITY OF BELLEVUE NEBRASKADeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
YORK POLICE DEPARTMENT NEBRASKADeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. QWEST
MITCHELL COUNTY CENTRAL COMMUN NORTH CARDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
GRAND FORKS COUNTY PSAP NORTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MINOT CITY  WARD COUNTY NORTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
RED RIVER REGIONAL DISPATCH NORTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
DESCHUTES COUNTY 911 OREGON Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LINCOLN COUNTY CENTRAL COMMUNICSOUTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MINNEHAHA METRO COMMUNICATIONSSOUTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
PENNINGTON COUNTY 911 SOUTH DAKDeployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
CEDAR CONSOLIDATED COMMUNICATIOUTAH Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LEE COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LOUISA COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
ADAMS COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
CHELAN COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
COLUMBIA COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FERRY COUNTY E911 WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FIFE POLICE DEPARTMENT WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FRANKLIN COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
FT LEWIS MILITARY RESERVATIONMADCWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
ISLAND COUNTY EMERGENCY SERVICEWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
KING COUNTY SHERIFFS OFFICE NORTHWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
KITTCOM WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
KLICKITAT COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
LINCOLN COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
MULTI AGENCY COMMUNICATIONS CENWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
OKANOGAN COUNTY SHERIFFS OFFICEWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
PEND OREILLE 911 WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SHELTON POLICE DEPARTMENT (SHELCWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SKAMANIA COUNTY SHERIFFS OFFICE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
SOUTHEAST COMMUNICATIONS CENTE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
STEVENS COUNTY DEPARTMENT OF EMWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
THURSTON COUNTYCAPCOM WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
US NAVAL AIR STATION ISLAND SECURIWASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
WHATCOMM COMMUNICATIONS CENTE WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
WHITCOM WASHINGT Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST



DOUGLAS POLICE DEPARTMENT WYOMING Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
TETON COUNTY SHERIFFS OFFICE WYOMING Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity QWEST
BAXTER COUNTY 911 ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
BENTON COUNTY CENTRAL COMMUNICARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
BENTONVILLE CITY POLICE DEPARTMENARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
CABOT POLICE DEPARTMENT ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
CITY OF NORTH LITTLE ROCK 911 ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
CONWAY POLICE DEPARTMENT ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
FAYETTEVILLE E911 ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
FT SMITH POLICE DEPARTMENT ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
GARLAND COUNTY SHERIFFS DEPARTMARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
JACKSONVILLE 911 CENTER ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
LITTLE ROCK POLICE DEPARTMENT ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
LONOKE CITY POLICE DEPARTMENT ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
LONOKE COUNTY SHERIFFS DEPARTMEARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
POPE COUNTY 911 ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
PULASKI COUNTY SHERIFFS OFFICE ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
ROGERS CITY POLICE DEPARTMENT ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
SHERWOOD POLICE DEPARTMENT ARKANSASDeployment in Progre ILEC Process not clarified until mid-Nov SBC
SILOAM SPRINGS POLICE DEPARTMENTARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
SPRINGDALE POLICE DEPARTMENT ARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WASHINGTON COUNTY SHERIFF'S DEPAARKANSASDeployment In Progre ILEC Process not clarified until mid-Nov SBC
AMADOR COUNTY SHERIFF'S DEPARTMCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
AUBURN POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
BAKERSFIELD POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
BEAUMONT POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
BUTTE COUNTY SHERIFF'S DEPARTMENCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
HUMBOLDT COUNTY SHERIFF'S DEPARTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
IMPERIAL COUNTY SHERIFF'S DEPARTMCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
KERN COUNTY SHERIFF'S DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
KINGS COUNTY SHERIFF'S DEPARTMENCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
LAKE COUNTY SHERIFF'S DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
LINCOLN POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
LODI POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
MENDOCINO COUNTY SHERIFFS CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
MONTEREY COUNTY EMERGENCY COMCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
MONTEREY COUNTY EMERGENCY SERVCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
NEVADA COUNTY SHERIFF'S DEPARTMECALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
ROCKLIN POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC



ROSEVILLE POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
SAN JOAQUIN COUNTY SHERIFF'S DEPACALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
SANTA PAULA POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
SHASCOM CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
SOUTH LAKE TAHOE POLICE DEPARTMECALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
STANISLAUS REGIONAL 9-1-1 CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
STOCKTON POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
TRACY POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SBC
(*Consolidated into 2208) FLOSSMOOR POILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
911 CENTRE COMMUNICATIONS ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
ALGONQUIN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ALSIP POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ALTON POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
AURORA POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BARRINGTON HILLS POLICE DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BARTONVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEDFORD PARK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BETHALTO POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BLUE ISLAND POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BOLINGBROOK POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BRAIDWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BURNHAM POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CALUMET CITY POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CALUMET PARK POLICE ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
CANTON POLICE DEPARTMENT ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
CARY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CASS COUNTY 911 ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov SBC
CENCOM E911 ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CENTRALIA POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CHICAGO HEIGHTS POLICE DEPARTMENILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CHICAGO OFFICE OF EMERGENCY COMILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CHILLICOTHE POLICE ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
CICERO POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CLINTON COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
COLLINSVILLE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COOK COUNTY SHERIFFS COMMUNICATILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COUNTRY CLUB HILLS POLICE DEPARTMILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COUNTRYSIDE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CRYSTAL LAKE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC



DECATUR POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DEERFIELD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DOLTON POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DUPAGE COUNTY SHERIFF ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EAST ALTON POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EAST ST LOUIS POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
EASTCOM ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EDWARDSVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ELGIN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EVANSTON POLICEFIRE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FOREST PARK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FOREST VIEW POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN PARK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FULTON COUNTY SHERIFF ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
GLEN CARBON POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GLENCOE DEPARTMENT OF PUBLIC SAFILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GLENWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GRANITE CITY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GRAYSLAKE POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GURNEE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HARVARD ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
HARVEY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HARWOOD HEIGHTS POLICE DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HICKORY HILLS ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HIGHLAND PARK ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HILLSIDE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HINSDALE POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HOMETOWN ETSB ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HOOPESTON POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
INDIAN HEAD PARK POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
IROQUOIS COUNTY 911 ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
ITASCA POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
JEFFERSON COUNTY SHERIFFS DEPAR ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov SBC
JO DAVIESS COUNTY SHERIFF ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
JOLIET COMMUNICATIONS ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
JUSTICE ETSB ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KANCOMM ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KANE COUNTY SHERIFF ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KENCOM PUBLIC SAFETY DISPATCH CEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC



LAGRANGE PARK POLICE DEPARTMENTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAGRANGE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAKE BLUFF POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
LAKE FOREST POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAKE IN THE HILLS POLICE DEPARTMENILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LANSING POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LASALLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LIBERTYVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LINCOLNSHIRE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LINCOLNWAY POLICE DISPATCH ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LINCOLNWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LYNWOODTHORNTON EAST HAZEL CREILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LYONS POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MADISON COUNTY SHERIFFS DEPARTMILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MARENGO ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MARKHAM ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MARSEILLES POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MARYVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MAYWOOD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MCHENRY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MELROSE PARK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
METCAD ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIDLOTHIAN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MILAN POLICE DEPARTMENT ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
MONTGOMERY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MORRIS CITY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MT VERNON POLICE DEPARTMENT ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
MUNDELEIN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NAPERVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH CHICAGO POLICE DEPARTMENTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH RIVERSIDE POLICE DEPARTMENILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH SUBURBAN EMERGENCY COMMILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTHBROOK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTHWEST CENTRAL DISPATCH SYSTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OAK FOREST POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OAK LAWN CENTRAL DISPATCH ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OGLESBY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ORLAND ETSB ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OTTAWA POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC



PARK CITY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PEORIA ECC ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PEORIA HEIGHTS POLICE DEPARTMENTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PERU POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PIATT COUNTY SHERIFFS OFFICE ILLINOIS Testing in Progress ILEC Process not clarified until mid-Nov SBC
PONTOON BEACH POLICE DEPARTMENTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
QUADCOMM 911 ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RIVER GROVE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RIVERDALE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RIVERSIDE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ROCK ISLAND COUNTY SHERIFF ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
ROCK ISLAND POLICE DEPARTMENT ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
ROCKFORD POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ROLLING MEADOWS POLICE DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ROMEOVILLE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ROSEMONT PUBLIC SAFETY DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SANGAMON COUNTY CENTRAL DISPATCILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
SAUK VILLAGE POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SCHAUMBURG POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SILVIS POLICE DEPARTMENT ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
SIU EDWARDSVILLE POLICE DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTH CHICAGO HEIGHTS POLICE DEPILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTH ELGIN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTH HOLLAND POLICE DEPARTMENTILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTHCOM ETSB ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov SBC
STEGER POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
STICKNEY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
STREATOR POLICE DEPARTMENT ILLINOIS Testing in Progress ILEC Process not clarified until mid-Nov SBC
SUMMIT POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TRICOM CENTRAL DISPATCH ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
TROY POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VERMILLION COUNTY 911 CENTER ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VERNON HILLS POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VILLAGE OF GLENVIEW EMERGENCY COILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VILLAGE OF SCHILLER PARK POLICE DEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VILLAGE OF TINLEY PARK COMMAND CEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WASHINGTON POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WAUKEGAN POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WESCOM ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC



WEST SUBURBAN CONSOLIDATED DISPILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WESTERN SPRINGS POLICE DEPARTMEILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WHITESIDE COUNTY SHERIFF ILLINOIS Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
WILL COUNTY SHERIFF ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WILMINGTON POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WOOD RIVER POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WOODCOM ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WOODRIDGE POLICE ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WOODSTOCK POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ZION POLICE DEPARTMENT ILLINOIS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ANDERSON POLICE COMMUNICATIONS INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BARTHOLOMEW COUNTY EMERGENCY INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BEECH GROVE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BLACKFORD COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BLUFFTON POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BROWN COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
BROWNSBURG POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
CARMEL POLICE COMMUNICATIONS INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
CEDAR LAKE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
CROWN POINT POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
DANVILLE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
DELAWARE COUNTY 911 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
DYER POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
EAST CHICAGO DISPATCH INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
EDINBURGH POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
ELKHART COUNTY PUBLIC SAFETY COMINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
ELWOOD POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
FRANKFORT POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
GARY POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
GREENFIELD POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
GREENWOOD POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
GRIFFITH POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HAMILTON COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HAMMOND POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HANCOCK COUNTY SHERIFFS OFFICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HENDRICKS COUNTY SHERIFFS DEPAR INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HIGHLAND POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HUNTINGTON COUNTY SHERIFF'S OFFICINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
HUNTINGTON POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC



INDIANA STATE POLICEBLOOMINGTON INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
INDIANA UNIVERSITY POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
INDIANAPOLIS INTERNATIONAL AIRPOR INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
INDIANAPOLISMARION COUNTY COMMUINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
LAKE STATION POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
LAWRENCE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
LOWELL POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MADISON COUNTY SHERIFFS DEPARTMINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MARTINSVILLE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MERRILLVILLE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MIAMI COUNTY E9-1-1 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MISHAWAKA POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MOORESVILLE POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MORGAN COUNTY SHERIFFS DEPARTM INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
MUNSTER POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
NOBLESVILLE POLICE COMMUNICATIONINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
OWEN COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
PLAINFIELD POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
SCHERERVILLE POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
SHELBY COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
SOUTH BEND POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
SPEEDWAY POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
ST JOSEPH COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
WARRICK CENTRAL DISPATCH INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SBC
ATCHISON COUNTY COMMUNICATIONS KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
AUGUSTA POLICE DEPARTMENT KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BUTLER COUNTY EMERGENCY COMMU KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DOUGLAS COUNTY EMERGENCY COMMKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HARVEY COUNTY 911 COMMUNICATIONKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
JOHNSON COUNTY SHERIFFS OFFICE KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MULVANE POLICE DEPARTMENT KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OVERLAND PARK POLICE DEPARTMENTKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RILEY COUNTY 911 KANSAS Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
SEDGWICK COUNTY EMERGENCY COM KANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SHAWNEE COUNTY EMERGENCY COMMKANSAS Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SUMNER COUNTY 911 KANSAS Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
BOONE COUNTY PUBLIC SAFETY COMMKENTUCKYDeployment in Progre ILEC Process not clarified until mid-Nov SBC
ALGER COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
ARENAC COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC



BARRY COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified unti SBC
BENZIE COUNTY SHERIFF'S DEPARTME MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
CHARLEVOIX COUNTY SHERIFFS OFFICMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
CHIPPEWA COUNTY CENTRAL DISPATC MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
CLARE COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
DICKINSON COUNTY SHERIFF'S OFFICE MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
ESCANABA PUBLIC SAFETY MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
GLADWIN COUNTY E911 MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
GRAND TRAVERSE COUNTY CENTRAL DMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
HURON COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
IOSCO COUNTY 911 MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
IRON COUNTY 911 MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
ISABELLA COUNTY CENTRAL DISPATCHMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
KALKASKA COUNTY CENTRAL DISPATC MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
LEELANAU COUNTY SHERIFF'S DEPARTMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
MANISTEE COUNTY CENTRAL DISPATCHMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
MECEOLA CONSOLIDATED CENTRAL DISMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
MENOMINEE COUNTY CENTRAL DISPATMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
MICHIGAN STATE POLICE  NEGAUNEE RMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
MISSAUKEE COUNTY SHERIFF'S DEPARMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
NEGAUNEE REGIONAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
OGEMAW COUNTY SHERIFF'S DEPARTMMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
SANILAC COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
TUSCOLA COUNTY CENTRAL DISPATCHMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
WEXFORD COUNTY CENTRAL DISPATCHMICHIGAN Deployment in Progre ILEC Process not clarified until mid-Nov SBC
ARNOLD POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BALLWIN POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BLUE SPRINGS POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BRENTWOOD POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BRIDGETON POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BROOKFIELD POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CLAY COUNTY SHERIFF'S OFFICE MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CRESTWOOD POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CREVE COEUR POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DES PERES POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EXCELSIOR SPRINGS POLICE DEPARTMMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FERGUSON POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FLORISSANT POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN COUNTY SHERIFFS OFFICE MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC



FRONTENAC POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GLADSTONE DEPARTMENT OF PUBLIC SMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GLENDALE POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HAZELWOOD POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HIGGINSVILLE POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
INDEPENDENCE EMERGENCY COMMUNMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KANSAS CITY POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KIRKWOOD CITY POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LADUE POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAFAYETTE COUNTY SHERIFF'S OFFICEMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAKE ST LOUIS POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LIBERTY POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LOUISIANA POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MARYLAND HEIGHTS POLICE DEPARTM MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MONITEAU COUNTY COMMUNICATIONS MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH KANSAS CITY POLICE DEPARTMMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OLIVETTE POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OVERLAND POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PACIFIC CITY POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PEVELY POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RAYTOWN POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RICHMOND HEIGHTS POLICE DEPARTM MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SPRINGFIELDGREENE COUNTY 911 MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ST CHARLES COUNTY DISPATCH MISSOURI Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST CHARLES POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ST JOSEPH EMERGENCY COMMUNICATMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ST LOUIS COUNTY POLICE DEPARTMENMISSOURI Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST LOUIS METRO POLICE MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ST PETERS CITY POLICE DEPARTMENT MISSOURI Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ST. ANN POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ST. FRANCOIS COUNTY COMMUNICATIOMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SUGAR CREEK POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SUNSET HILLS POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TOWN AND COUNTRY POLICE DEPARTMMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TRENTON POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
UNIVERSITY CITY POLICE DEPARTMENTMISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WASHINGTON POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WENTZVILLE POLICE DEPARTMENT MISSOURI Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CARSON CITY SHERIFFS OFFICE NEVADA Deployment in Progre Provisioning additional connectivity. SBC



RENO COMMUNICATIONS CENTER NEVADA Deployment in Progre Provisioning additional connectivity. SBC
WASHOE COUNTY SHERIFFINCLINE VILLNEVADA Deployment in Progre Provisioning additional connectivity. SBC
AKRON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
AUSTINTOWN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BAINBRIDGE TOWNSHIP POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BARBERTON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BATH POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BAY VILLAGE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEACHWOOD POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEAVER TOWNSHIP POLICE DEPARTMEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEAVERCREEK POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEDFORD HEIGHTS POLICE DEPARTME OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEDFORD POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BELLBROOK COMMUNICATIONS CENTE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEREA POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BEXLEY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BOARDMAN TOWNSHIP POLICE DEPARTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BRATENAHL POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BRECKSVILLE POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BROADVIEW HEIGHTS POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BROOK PARK POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
BROOKVILLE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CANFIELD POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CENTERVILLE POLICE OHIO Deployment In Progre PSAP considers VoIP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov SBC
CHAGRIN FALLS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CHESTER TOWNSHIP POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CITY OF BROOKLYN POLICE DEPARTMEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CITY OF CANTON POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CITY OF CHARDON POLICE DEPARTMENOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CLARK COUNTY SHERIFFS OFFICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CLEVELAND HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CLEVELAND POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COLUMBIANA POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COLUMBUS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COPLEY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
COSHOCTON COUNTY SHERIFF'S OFFICOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CUYAHOGA FALLS POLICE DEPARTMENOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CUYAHOGA HEIGHTS POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
DELAWARE COUNTY 911 CENTER OHIO Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate SBC



DUBLIN POLICE COMMUNICATIONS CENOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EAST CLEVELAND FIRE AND POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EASTLAKE POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ENGLEWOOD POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
EUCLID POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FAIRBORN POLICE AND FIRE DEPARTMEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FAIRLAWN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FAIRVIEW PARK FIRE AND POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FAYETTE COUNTY SHERIFFS DEPARTM OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN COUNTY COMMUNICATIONS OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN TOWNSHIP POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GAHANNA POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GARFIELD HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GATES MILLS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GEAUGA COUNTY DES 911 OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GERMANTOWN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GIRARD CITY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GRANDVIEW HEIGHTS POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GREENE COUNTY DISPATCH OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
GROVE CITY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HIGHLAND HEIGHTS POLICE DEPARTMEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HILLIARD POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HINCKLEY TOWNSHIP POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HUBBARD CITY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HUBER HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
HUDSON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
INDEPENDENCE POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
JEFFERSON COUNTY 911 OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KENT POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KENT STATE UNIVERSITY POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KETTERING FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
KIRTLAND POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAKE COUNTY COMMUNICATIONS CENTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAKEWOOD POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LANCASTER POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LAWRENCE COUNTY 911 OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LICKING COUNTY 911 COMMUNICATION OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LONDON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC



LORDSTOWN VILLAGE POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
LYNDHURST POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MADISON COUNTY SHERIFF OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MAHONING COUNTY E911 OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MAPLE HEIGHTS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MAYFIELD HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MAYFIELD VILLAGE POLICE AND FIRE D OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MENTOR ON THE LAKE POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIAMI COUNTY COMMUNICATIONS CEN OHIO Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
MIAMI TOWNSHIP POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIAMISBURG POLICE AND FIRE DEPARTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIDDLEBURG HEIGHTS POLICE DEPARTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIDDLEFIELD VILLAGE POLICE DEPART OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MIDDLETOWN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MONTGOMERY COUNTY SHERIFF OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MORAINE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
MUSKINGUM COUNTY SHERIFF OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NEW ALBANY COMMUNICATIONS CENTEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NEWBURGH HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NEWTON FALLS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NILES CITY POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH OLMSTED POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH ROYALTON POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OAKWOOD POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OAKWOOD POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OLMSTED FALLS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
OLMSTED TOWNSHIP POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PARMA COMMUNICATIONS CENTER OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PARMA HEIGHTS POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PEPPER PIKE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PICKERINGTON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
PORTAGE COUNTY SHERIFFS OFFICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RAVENNA POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
REYNOLDSBURG POLICE DEPARTMENTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RICHMOND HEIGHTS POLICE DEPARTM OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
RITTMAN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ROCKY RIVER FIRE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SAGAMORE HILLS POLICE DEPARTMEN OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC



SEBRING POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SHAKER HEIGHTS POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOLON POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTH EUCLID POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SPRINGBORO POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SPRINGFIELD COMMUNICATIONS CENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
STARK COUNTY SHERIFF OHIO Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate SBC
STREETSBORO POLICE AND FIRE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
STRONGSVILLE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
STRUTHERS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SUGARCREEK TOWNSHIP POLICE DEPAOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
SUMMIT COUNTY SHERIFFS OFFICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TALLMADGE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TRUMBULL COUNTY DISPATCH OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
TWINSBURG POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
UNION COUNTY SHERIFFS OFFICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
UNIVERSITY HEIGHTS POLICE DEPARTMOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
UPPER ARLINGTON POLICE DEPARTME OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
VANDALIA POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WALTON HILLS POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WARREN COUNTY COMMUNICATIONS COHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WARREN POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WARRENSVILLE HEIGHTS POLICE AND FOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WEST CARROLLTON POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WESTERVILLE COMMUNICATIONS CENTOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WESTLAKE POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WHITEHALL POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WICKLIFFE POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WILLOUGHBY HILLS POLICE DEPARTMEOHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WILLOWICK POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
WORTHINGTON POLICE DEPARTMENT OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
YOUNGSTOWN FIRE AND POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
ZANESVILLE POLICE OHIO Deployment In Progre ILEC Process not clarified until mid-Nov SBC
CHEROKEE COUNTY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
CHICKASHA POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
CITY OF ADA 9-1-1 COMMUNICATIONS OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
CLAREMORE POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
CLEVELAND POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
GROVE CITY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC



HASKELL COUNTY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
JOHNSTON COUNTY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
LAWTON INFOMATION SYSTEMS DEPAROKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
LE FLORE COUNTY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
MUSKOGEE POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
POCOLA POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
PONCA CITY POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
PRYOR CREEK POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
SHAWNEE POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
STILLWATER POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
TONKAWA POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
TULSA PUBLIC SAFETY RESPONSE CENOKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity. SBC
ABILENE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ALICE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ALPINE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ARANSAS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ARANSAS PASS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ARCHER COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ATLANTA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
AUSTIN COUNTY SHERIFFS DEPARTMENTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BANDERA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BAYLOR COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BEEVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BELL COUNTY COMMUNICATIONS CENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BELLE MEADE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BLANCO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BOERNE POLICE DEPARTMENTKENDAL TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BORGER POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BOWIE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BRECKENRIDGE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BRIDGE CITY POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BURKBURNETT POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BURLESON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BURNET COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CALHOUN COUNTY SHERIFFS DEPARTMTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CAMERON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CAMP COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CARSON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CARTHAGE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC



CASTRO SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CHAMBERS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CHILDRESS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
CLAY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
COLORADO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
COMAL COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
COPPERAS COVE POLICE DEPARTMENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DALLAM COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DAYTON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DECATUR POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DENISON FIRE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DIMMIT COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DONLEY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
DONNA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
EAGLE PASS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
EASTLAND COUNTY CENTRAL DISPATC TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
FALLS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
FAYETTE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
FLOYD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
FOREST HILLS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GAINES COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GATESVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GILLESPIE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GLENN HEIGHTS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GONZALES COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GREENVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GREGG COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
GRIMES SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HANSFORD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HARDEMAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HARDIN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HARRISON COUNTY SHERIFFS DEPART TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HAYS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HEREFORD POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HILL COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
HOOD COUNTY SHERIFFS DEPARTMENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
JASPER COUNTY SHERIFFS DEPARTMETEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
JONES COUNTY 911 COMMUNICATIONS TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
KEENE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC



KINGSVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LA JOYA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LA SALLE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LACYLAKEVIEW POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LAMPASAS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LAMPASAS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LEON SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LINDALE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LIPSCOMB COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LIVE OAK COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LONGVIEW PUBLIC SAFETY COMMUNIC TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LULING POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
LYNN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MADISON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MARION COUNTY SHERIFFS DEPARTMETEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MARSHALL POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MATHIS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MCALLEN POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MCGREGOR POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MCKINNEY POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MEXIA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MINERAL WELLS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MISSION POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MONAHANS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MONT BELVIEU POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MOORE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
MT PLEASANT POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
NACOGDOCHES COUNTY SHERIFFS OF TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
NACOGDOCHES POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
NEWTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
OLNEY POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ORANGE COUNTY SHERIFF TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ORANGE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PADUCAH CITY HALL TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PAMPA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PANOLA SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PARIS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PECOS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PERRYTON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC



PFLUGERVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PINEHURST POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PLAINVIEW POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
POLK COUNTY SHERIFFS DEPARTMENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
PRESIDIO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
RANDOLPH AIR FORCE BASE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
RAYMONDVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ROBERTS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ROBINSON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
ROCKDALE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SAN AUGUSTINE COUNTY SHERIFFS OFTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SAN JACINTO COUNTY SHERIFFS OFFICTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SAN JUAN POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SAN PATRICIO COUNTY SHERIFFS DEPATEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SCHERTZ POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SCURRY COUNTY SHERIFFS DEPARTMETEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SHELBY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SHEPPARD AIR FORCE BASE FIRE DEPATEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SILSBEE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SOMERVELL COUNTY SHERIFFS DEPARTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
SWEETWATER POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
TERRELL COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
TRINITY COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
TULIA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
TYLER COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
TYLER POLICE AND FIRE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
VERNON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
VICTORIA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
VIDOR POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
WESLACO POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
WHARTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
WILLACY SHERIFFS DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
WISE COUNTY SHERIFFS DEPARTMENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
WOODWAY PUBLIC SAFETY DEPARTME TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
YOUNG COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSBC
BAYSIDE VILLAGE POLICE DEPARTMENTWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
BEAVER DAM POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
BROOKFIELD POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
BROWN COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC



BROWN DEER POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
BURLINGTON POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
CALEDONIA POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
CEDARBURG POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
CHIPPEWA COUNTY SHERIFFS OFFICE WISCONSINDeployment in Progre ILEC Process not clarified until mid-Nov SBC
CITY OF EAU CLAIRE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
DANE COUNTY PUBLIC SAFETY COMMUWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
DODGE COUNTY SHERIFFS DEPARTMENWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
ELM GROVE POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
FOND DU LAC COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
FRANKLIN POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
FT ATKINSON POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
GERMANTOWN POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
GRAFTON POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
GREENDALE POLICE AND FIRE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
GREENFIELD POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
HARTFORD POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MANITOWOC COUNTY PUBLIC SAFETY JWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MENOMINEE FALLS POLICE DEPARTME WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MEQUAN POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MIDDLETON POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MONONA POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MT PLEASANT POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
MUSKEGO POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
NEW BERLIN POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
NORTH SHORE PUBLIC SAFETY COMMUWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
OAK CREEK POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
OUTAGAMIE COUNTY SHERIFFS DEPARWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
OZAUKEE COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
PIERCE COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
PORT WASHINGTON POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
PORTAGE COUNTY SHERIFFS DEPARTMWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
RACINE COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
RACINE EMERGENCY SERVICES WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
ROCK COUNTY 911 COMMUNICATIONS CWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
SOUTH MILWAUKEE POLICE DEPARTMEWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
ST FRANCIS POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
STEVENS POINT POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
STURTEVANT POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC



SUN PRAIRIE POLICE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
THIENSVILLE POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WASHINGTON COUNTY SHERIFFS DEPAWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WATERTOWN POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WAUKESHA COUNTY SHERIFFS DEPARTWISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WAUKESHA POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WAUPUN POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WEST ALLIS POLICE AND FIRE WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WEST BEND POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WHITEWATER POLICE DEPARTMENT WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
WINNEBAGO COUNTY SHERIFF WISCONSINDeployment In Progre ILEC Process not clarified until mid-Nov SBC
SHENANDOAH COUNTY EMERGENCY C VIRGINIA Deployment in Progre Provisioning additional connectivity. SHENTEL
MANTECALIFORNIA POLICE DEPARTME CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process SPRINT
AVON PARK POLICE DEPARTMENT FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
CITRUS COUNTY EMERGENCY OPERAT FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
DESOTO COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
GLADES COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
HARDEE COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
HENDRY COUNTY SHERIFFS OFFICE FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
HIGHLANDS COUNTY SHERIFFS OFFICEFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
JACKSON COUNTY 9-1-1 FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
OKALOOSA COUNTY COPSCOM FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
OKEECHOBEE COUNTY SHERIFFS DEPAFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
SEBRING POLICE DEPARTMENT FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WAKULLA COUNTY SHERIFFS DEPARTMFLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WALTON COUNTY 9-1-1 FLORIDA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
OHIO COUNTY COMMUNICATIONS INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SPRINT
SWITZERLAND COUNTY COMMUNICATIOINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. SPRINT
AITKIN COUNTY SHERIFFS OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
BLUE EARTH / MANKATO COUNTY EMERMINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
BROWN COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
CROW WING COUNTY SHERIFFS OFFICEMINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
KANDIYOHI COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
MARTIN COUNTY SHERIFF'S OFFICE LAWMINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
MCLEOD COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
POPE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
RENVILLE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
SIBLEY COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
SWIFT COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT



TODD COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WABASHA COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WASECA COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
WATONWAN COUNTY SHERIFF'S OFFICEMINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress SPRINT
YELLOW MEDICINE COUNTY SHERIFF'S MINNESOTADeployment in Progre Undefined ILEC process to access data required for deployment SPRINT
LAFAYETTE COUNTY 9-1-1 MISSISSIPPDeployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs. SPRINT
PULASKI COUNTY 911 COMMUNICATIONMISSOURI Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
BOULDER CITY POLICE DEPARTMENT NEVADA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
DOUGLAS COUNTY COMMUNICATIONS NEVADA Deployment in Progre Provisioning additional connectivity. SPRINT
HENDERSON POLICE DEPARTMENT NEVADA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
LAS VEGAS METROPOLITAN POLICE DE NEVADA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
MESQUITE POLICE DEPARTMENT NEVADA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
AHOSKIE POLICE DEPARTMENT NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ALLEGHANY COUNTY E9-1-1 NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ASHE COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
BEAUFORT COUNTY COMMUNICATIONSNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
BERTIE COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
BLADEN COUNTY SHERIFFS DEPARTMENORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CARTERET COUNTY SHERIFFS COMMU NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CASWELL COUNTY 9-1-1 COMMUNICATI NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CATAWBA COUNTY E9-1-1 CENTER NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CHOWAN CENTRAL COMMUNICATIONS NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CURRITUCK COUNTY CENTRAL COMMUNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
DARE COUNTY SHERIFFS OFFICE - COMNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
DAVIE COUNTY 9-1-1 COMMUNICATIONSNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
DUPLIN COUNTY COMMUNICATIONS NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
EMERALD ISLE POLICE COMMUNICATIONORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
FRANKLIN COUNTY 9-1-1 COMMUNICATINORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
GATES COUNTY CENTRAL COMMUNICA NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
HERTFORD COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
HYDE COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
JACKSONVILLE FIRE-POLICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
JONES COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
LENOIR COUNTY CENTRAL COMMUNICANORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
MARTIN COUNTY COMMUNICATIONS NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
MONTGOMERY COUNTY EMERGENCY CNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
MOREHEAD CITY POLICE COMMUNICATNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
NEW BERN POLICE DEPARTMENT NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ONSLOW COUNTY 9-1-1 COMMUNICATIONORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT



PASQUOTANK-CAMDEN-ELIZABETH CITYNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
PENDER COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
PERQUIMANS COUNTY COMMUNICATIONORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
PERSON COUNTY 9-1-1 NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
RANDOLPH COUNTY EMERGENCY COM NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ROBESON COUNTY E9-1-1 CENTER NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ROCKINGHAM COUNTY 9-1-1 NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
STOKES COUNTY EMERGENCY COMMUNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
SURRY COUNTY COMMUNICATIONS CE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
TYRRELL COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WASHINGTON COUNTY SHERIFF'S COM NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WASHINGTON POLICE COMMUNICATIONNORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WILKES COUNTY SHERIFFS COMMUNIC NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
YADKIN EMERGENCY COMMUNICATION NORTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ALLEN COUNTY SHERIFF'S OFFICE OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
ASHTABULA POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
AUGLAIZE COUNTY SHERIFF'S OFFICE OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
BELLEFONTAINE POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
BUCYRUS POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
CLYDE POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
EATON POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
GREENVILLE POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
HOLMES COUNTY SHERIFFS OFFICE OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
LEBANON POLICE DEPARTMENT OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
LIMA POLICE DEPARTMENT OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
MANSFIELD CITY POLICE DEPARTMENT OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
MERCER COUNTY SHERIFF'S OFFICE OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
MT VERNON POLICE DEPARTMENT OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
NAPOLEON POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
NEW LEXINGTON POLICE DEPARTMENTOHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
ORRVILLE POLICE DEPARTMENT OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment Sprint
PUTNAM COUNTY SHERIFFS OFFICE OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
SIDNEY POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity Sprint
VAN WERT POLICE DEPARTMENT OHIO Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WAYNE COUNTY JUSTICE CENTER OHIO Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
BEDFORD COUNTY 911 PENNSYLV Deployment in Progre Provisioning additional connectivity. SPRINT
MIFFLIN COUNTY OFFICE OF PUBLIC SAPENNSYLV Deployment in Progre Provisioning additional connectivity. SPRINT
PERRY COUNTY EMERGENCY MANAGE PENNSYLV Deployment in Progre Provisioning additional connectivity. SPRINT
BEAUFORT COUNTY E911 SOUTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT



BERKELEY COUNTY COMMUNICATIONS SOUTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
GREENWOOD COUNTY 911 SOUTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ORANGEBURG COUNTY 911 SOUTH CARDeployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ATHENS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
BEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
COMMERCE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
ERATH COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
GOLIAD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
GUN BARREL CITY POLICE DEPARTMENTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
HAMILTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
HENDERSON COUNTY SHERIFFS DEPARTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
HENDERSON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
JACK COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
LIMESTONE SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
MONTAGUE COUNTY SHERIFFS DEPARTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
OVERTON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSprint
PALESTINE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
STEPHENVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
WASHINGTON COUNTY SHERIFFS DEPATEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acSPRINT
BLAND COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
BRISTOL 9-1-1 COMMUNICATIONS VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
BUCKINGHAM COUNTY SHERIFFS OFFICVIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
CAMPBELL COUNTY COMMUNICATIONSVIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
FARMVILLE POLICE DEPARTMENT VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
FLUVANNA COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
GREENSVILLE COUNTY SHERIFFS OFFICVIRGINIA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
MARTINSVILLE-HENRY COUNTY 9-1-1 VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
NOTTOWAY COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
PAGE COUNTY EMERGENCY OPERATIOVIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
PATRICK COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
RAPPAHANNOCK COUNTY SHERIFF VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
ROCKBRIDGE REGIONAL PUBLIC SAFETVIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
SMYTH COUNTY 9-1-1 VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
STAUNTON 9-1-1 COMMUNICATIONS VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
TWIN COUNTY E9-1-1 VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WARREN COUNTY SHERIFFS OFFICE VIRGINIA Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment SPRINT
WASHINGTON COUNTY COMMUNICATIOVIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WYTHE COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT
WYTHEVILLE PUBLIC SAFETY E9-1-1 VIRGINIA Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity SPRINT



CRAIG COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Provisioning additional connectivity. TDS
CALLAHAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVALOR
FREESTONE SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVALOR
KNOX COUNTY CENTRAL DISPATCH TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVALOR
LAMESA POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVALOR
BANNING POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
BISHOP POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIA CITY POLICE DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CALIFORNIATHEDRAL CITY POLICE DEPCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
CHICO POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
DESERT HOT SPRINGS POLICE DEPARTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
HEMET POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INDIO POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
INYO COUNTY SHERIFF'S DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
MURRIETA POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
PALM SPRINGS POLICE/FIRE DEPARTMECALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
RIDGECREST POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SAN LUIS OBISPO POLICE DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA BARBARA POLICE DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
SANTA MARIA POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTMFLORIDA Deployment in Progre Provisioning additional connectivity. VERIZON
BOONE COUNTY E911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
BUREAU COUNTY SHERIFFS DEPARTMEILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
CLARK COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
COLES COUNTY E911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
CRAWFORD COUNTY PUBLIC SAFETY ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
CUMBERLAND COUNTY E911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
DE WITT COUNTY SHERIFFS DEPT. ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
DOUGLAS COUNTY SHERIFFS DEPARTMILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
DU QUIONE POLICE DEPARTMENT ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
EDGAR COUNTY SHERIFFS DEPARTMENILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
FORD COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
FOX LAKE POLICE ILLINOIS Deployment In Progre PSAP wants to opt out of VoIP. Working with PSAP to resolve this issue. VERIZON
GIBSON CITY POLICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
HANCOCK COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSON COUNTY SHERIFF`S OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSONVILLE POLICE DEPARTMENT ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JASPER COUNTY E911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
JOHNSON COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON



LIV COM 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
LOGAN COUNTY ETSB ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MACOMBMCDONOUGH COUNTY COMMUILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MACOUPIN COUNTY ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MARION ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MASSAC COUNTY SHERIFFS DEPARTMEILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MCLEAN COUNTY ETSB ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MERCER COUNTY E911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
MONROE COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
OGLE COUNTY ETSB ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
OLNEY POLICE DEPARTMENT ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
PERRY COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
RICHLAND COUNTY SHERIFF ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
SALINE COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
STEPHENSON COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
STEPHENSON COUNTY SHERIFFS DEPAILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
UNION COUNTY SHERIFFS DEPARTMENILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
WABASH COUNTY SHERIFFS OFFICE ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
WARREN COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
WASHINGTON COUNTY 911 ILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
WILLIAMSON COUNTY SHERIFFS DEPARILLINOIS Deployment in Progre Provisioning additional connectivity. VERIZON
ALLEN COUNTY SHERIFFS COMMUNICAINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
DEARBORN COUNTY COMMUNICATIONSINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
DECATUR COUNTY SHERIFF'S DEPARTMINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
DEKALB COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
ELKHART CITY COMMUNICATIONS CENTINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
FAYETTE COUNTY 9-1-1 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
FRANKLIN COUNTY 9-1-1 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
FT WAYNE COMMUNICATIONS INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
GARRETT CITY POLICE AND FIRE DEPARINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
LAFAYETTE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
LOGANSPORT POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
NAPPANEE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
NEW HAVEN POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
PORTAGE POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
PORTER COUNTY 911 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
PURDUE UNIVERSITY POLICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
PUTNAM COUNTY 9-1-1 INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
RANDOLPH COUNTY COMMUNICATIONSINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON



RIPLEY COUNTY COMMUNICATIONS CE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
RUSH COUNTY SHERIFF'S OFFICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
SCOTT COUNTY EMERGENCY COMMUNINDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
TIPPECANOE COUNTY SHERIFF INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
UNION COUNTY SHERIFF'S OFFICE INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
VALPARAISO POLICE DEPARTMENT INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
WEST LAFAYETTE POLICE DEPARTMEN INDIANA Deployment In Progre State's connectivity requirements undetermined through mid-Nov. VERIZON
ANDROSCOGGIN COUNTY SHERIFFS OFMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
AUGUSTA POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
BANGOR POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
BAR HARBOR POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
CUMBERLAND COUNTY COMMUNICATIOMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
CUMBERLAND POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
FALMOUTH POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
FRANKLIN COUNTY SHERIFF'S DEPARTMMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
FREEPORT POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
GARDINER POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
HANCOCK COUNTY RCC MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
KENNEBEC COUNTY SHERIFFS OFFICE MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
KENNEBUNK POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
KNOX REGIONAL COMMUNICATIONS CEMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
LINCOLN POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
LISBON POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
MAINE STATE POLICE RCCHOULTON MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
OXFORD COUNTY RCC MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
PENOBSCOT RCC MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
PISCATAQUIS COUNTY SHERIFF'S OFFICMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
SAGADAHOC COUNTY COMMUNICATIONMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
SOMERSET COUNTY COMMUNICATIONSMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
WALDO COUNTY RCC MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
WASHINGTON COUNTY SHERIFFS DEPAMAINE Deployment in Progre Provisioning additional connectivity. VERIZON
WATERVILLE POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
WESTBROOK POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
YARMOUTH POLICE DEPARTMENT MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
YORK COUNTY COMMUNICATIONS MAINE Deployment in Progre Provisioning additional connectivity. VERIZON
CAROLINE COUNTY DEPT EMERGENCY MARYLANDDeployment in Progre Provisioning additional connectivity. VERIZON
KENT COUNTY OFFICE OF EMERGENCYMARYLANDDeployment in Progre Provisioning additional connectivity. VERIZON
QUEEN ANNE'S EMERGENCY SERVICESMARYLANDDeployment in Progre Provisioning additional connectivity. VERIZON
SOMERSET COUNTY DEPARTMENT OF EMARYLANDDeployment in Progre Provisioning additional connectivity. VERIZON



TALBOT COUNTY EMERGENCY MANAGEMARYLANDDeployment in Progre Provisioning additional connectivity. VERIZON
ALCONA COUNTY SHERIFF'S DEPARTMEMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
ALPENA COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
ANTRIM COUNTY CENTRAL DISPATCH MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
CRAWFORD EMERGENCY CENTRAL DISMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
LENAWEE COUNTY SHERIFF'S DEPARTMMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
MASONOCEANA 911OCEANA MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
MONTMORENCY COUNTY SHERIFF'S DEMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
OSCODA COUNTY SHERIFF'S DEPARTM MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
OTSEGO COUNTY 911 MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
PRESQUE ISLE SHERIFF'S DEPARTMEN MICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
ROSCOMMON COUNTY CENTRAL DISPAMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
VAN BUREN COUNTY CENTRAL DISPATCMICHIGAN Deployment in Progre Provisioning additional connectivity. VERIZON
CATSKILL POLICE DEPARTMENT NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
CLARKSTOWN POLICE DEPARTMENT NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
CLINTON COUNTY PRIMARY SAFETY ANNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
DELAWARE COUNTY SHERIFF'S OFFICENEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
ESSEX COUNTY SHERIFF'S DEPARTMENNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
FORT DRUM POLICE DEPARTMENT NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTMNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
HAVERSTRAW TOWN POLICE NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
HUDSON POLICE DEPARTMENT NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
LEWIS COUNTY SHERIFF'S DEPARTMENNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
MADISON COUNTY SHERIFFS DEPARTMNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
ORANGETOWN NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
OTSEGO COUNTY PUBLIC SAFETY COMNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
RAMAPO NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
SCHOHARIE COUNTY SHERIFF'S DEPARNEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
SCHUYLER COUNTY SHERIFFS OFFICE NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
SENECA COUNTY SHERIFFS OFFICE NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
SPRING VALLEY POLICE DEPARTMENT NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
ST LAWRENCE COUNTY DISPATCH NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
STEUBEN COUNTY SHERIFFS OFFICE NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
SULLIVAN COUNTY 911 NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
TOMPKINS COUNTY 911 NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
ULSTER COUNTY EMERGENCY COMMU NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
VILLAGE OF SUFFERN NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
WASHINGTON COUNTY SHERIFFS DEPANEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON
YATES COUNTY SHERIFF'S OFFICE NEW YORKDeployment in Progre Provisioning additional connectivity. VERIZON



CHEROKEE COUNTY 9-1-1 DISPATCH NORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
CHEROKEE TRIBAL DISPATCH NORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
CLAY COUNTY SHERIFFS COMMUNICATNORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
GRAHAM COUNTY COMMUNICATIONS NORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
MCDOWELL COUNTY 911 COMMUNICAT NORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
YANCEY COUNTY SHERIFFS OFFICE NORTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
BRYAN POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity. VERIZON
JACKSON POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity. VERIZON
CARBON COUNTY COMMUNICATIONS C PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
CLEARFIELD COUNTY COMMUNICATIONPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
CLINTON COUNTY COMMUNICATIONS PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
COLUMBIA COUNTY DEPARTMENT OF PPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
ELK COUNTY COMMUNICATIONS PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
GREENE COUNTY 9-1-1 PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LACKAWANNA COUNTY DEPARTMENT OPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LOWER MERION POLICE DEPARTMENT PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LUZERNE COUNTY 911 PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
LYCOMING COUNTY DEPARTMENT OF PPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MCKEAN COUNTY 911 PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MONROE COUNTY CONTROL CENTER PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
MONTOUR COUNTY DEPARTMENT OF EPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
NORTHUMBERLAND COUNTY DEPARTMPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
PIKE COUNTY 911 CENTER PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
SCHUYLKILL COUNTY OFFICE OF PUBLI PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
SNYDER COUNTY EMERGENCY MANAG PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
UNION COUNTY EMERGENCY SERVICESPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
VENANGO COUNTY EMERGENCY MANA PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
WAYNE COUNTY COMMUNICATIONS CEPENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
WYOMING COUNTY COMMUNICATIONS PENNSYLV Deployment in Progre Provisioning additional connectivity. VERIZON
GEORGETOWN COUNTY COMMUNICATI SOUTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
SUMTER COUNTY POLICE SOUTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
WILLIAMSBURG COUNTY 9-1-1 SOUTH CARDeployment in Progre Provisioning additional connectivity. VERIZON
BISTATE INFORMATION CENTER TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
BONHAM POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
BROWNWOOD POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
BURLESON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
CASS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
CHEROKEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
CLARKSVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON



COLEMAN POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
COMANCHE COUNTY SHERIFFS OFFICETEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
COPPELL POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
DELTA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
FRANKLIN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
GARLAND POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
GLADEWATER POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
GRAYSON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
HOPKINS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
JACKSONVILLE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
JIM HOGG SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
KILGORE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
KIMBLE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
LEE COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
LLANO COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
MARBLE FALLS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
MCCULLOCH COUNTY LEC TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
MENARD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
MILLS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
MORRIS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
NEW BOSTON POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
RAINS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
RIO GRANDE CITY POLICE DEPARTMEN TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
ROBERTSON COUNTY SHERIFF TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
RUNNELS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
RUSK COUNTY SHERIFFS DEPARTMENTTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SACHSE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SAN ANGELO EMERGENCY OPERATION TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SAN SABA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SCHLEICHER COUNTY SHERIFFS OFFICTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SHERMAN POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
STARR COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
SUTTON COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
UPSHUR COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
VAN ZANDT SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
WOOD COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acVERIZON
AMELIA COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
AUGUSTA COUNTY EMERGENCY OPERAVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
BLACKSBURG POLICE DEPARTMENT VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON



BOTETOURT COUNTY EMERGENCY COMVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
CAROLINE COUNTY 9-1-1 VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
CHRISTIANSBURG POLICE DEPARTMENVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
CLARKE COUNTY 9-1-1 VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
CULPEPER JOINT 9-1-1 CENTER VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
DANVILLE EMERGENCY SERVICES VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
DINWIDDIE COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
EASTERN SHORE VA 9-1-1 COMMUNICA VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
EMPORIA POLICE DEPARTMENT VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
GILES COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
GLOUCESTER COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
GOOCHLAND COUNTY SHERIFFS OFFICVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
HARRISONBURG ROCKINGHAM EMERG VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
KING GEORGE COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
KING WILLIAM COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
LANCASTER COUNTY SHERIFFS OFFICEVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
MADISON COUNTY E911 VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
MATHEWS COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
MIDDLESEX COUNTY SHERIFFS OFFICEVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
MONTGOMERY COUNTY SHERIFFS OFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
NELSON COUNTY EMERGENCY COMMUVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
NEW KENT COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
ORANGE COUNTY EMERGENCY COMMUVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
PETERSBURG POLICE COMMUNICATIONVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
PITTSYLVANIA COUNTY EMERGENCY O VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
POWHATAN COUNTY EMERGENCY SER VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
PULASKI COUNTY SHERIFF VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
RADFORD CITY POLICE DEPARTMENT VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
RICHMOND COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
RICHMOND DEPARTMENT OF EMERGENVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
RUSSELL COUNTY SHERIFFS OFFICE VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
SALEM POLICE COMMUNICATIONS VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
TAZEWELL COUNTY 9-1-1 VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
WESTMORELAND COUNTY SHERIFFS O VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
WILLIAMSBURG PUBLIC SAFETY COMMUVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
WINCHESTER FIRE-RESCUE COMMUNICVIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
WISE COUNTY VIRGINIA Deployment in Progre Deployment in progress. Provisioning additional connectivity VERIZON
CABELL COUNTY CCERC WEST VIRGDeployment in Progre Provisioning additional connectivity. VERIZON
LEWIS COUNTY 9-1-1 WEST VIRGDeployment in Progre Provisioning additional connectivity. VERIZON



COLUMBIA COUNTY SHERIFFS OFFICE WISCONSINDeployment in Progre Provisioning additional connectivity. VERIZON
MARATHON COUNTY SHERIFFS DEPARTWISCONSINDeployment in Progre Provisioning additional connectivity. VERIZON
SAUK COUNTY WISCONSINDeployment in Progre Provisioning additional connectivity. VERIZON
WOOD COUNTY SHERIFFS DEPARTMENWISCONSINDeployment in Progre Provisioning additional connectivity. VERIZON
GREENLEE COUNTY SHERIFF'S OFFICE ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21
LA PAZ COUNTY SHERIFFS OFFICE ARIZONA Deployment in Progre In progress. State did not grant approval to proceed until 10/21
CALIFORNIALEXICO POLICE DEPARTMECALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
LASSEN COUNTY SHERIFF'S DEPARTMECALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
MARYSVILLE POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
MONO COUNTY SHERIFF'S DEPARTMENCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
RIVERSIDE SHERIFF AT PALM DESERT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
SAN LUIS OBISPO COUNTY SHERIFF'S DCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
YUBA CITY POLICE DEPARTMENT CALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
YUBA COUNTY SHERIFF'S DEPARTMENTCALIFORNIADeployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
CANTON POLICE DEPARTMENT ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
MONTGOMERY COUNTY 911 ILLINOIS Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
BECKER COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
BELTRAMI COUNTY LAW ENFORCEMEN MINNESOTADeployment in Progre Provisioning additional connectivity.
BIG STONE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
CASS COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
FARIBAULT COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
HOUSTON COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
HUBBARD COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
HUTCHINSON POLICE SERVICES MINNESOTADeployment in Progre Provisioning additional connectivity.
ITASCA COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
KANABEC COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
KITTSON COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
KOOCHICHING COUNTY SHERIFF'S OFF MINNESOTADeployment in Progre Provisioning additional connectivity.
LAC QUI PARLE COUNTY SHERIFF'S OFFMINNESOTADeployment in Progre Provisioning additional connectivity.
LAKE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
LAKE OF THE WOODS COUNTY SHERIFFMINNESOTADeployment in Progre Provisioning additional connectivity.
LE SUEUR COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
LYON COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
MAHNOMEN COUNTY SHERIFF'S OFFICEMINNESOTADeployment in Progre Provisioning additional connectivity.
MARSHALL COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
MORRISON COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
MURRAY COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
NICOLLET COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.



NOBLES COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
NORMAN COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
OTTER TAIL COUNTY SHERIFF'S OFFICEMINNESOTADeployment in Progre Provisioning additional connectivity.
PENNINGTON COUNTY SHERIFF'S OFFICMINNESOTADeployment in Progre Provisioning additional connectivity.
PINE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
PIPESTONE COUNTY SHERIFF'S OFFICEMINNESOTADeployment in Progre Provisioning additional connectivity.
POLK COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
RED LAKE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
REDWOOD COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
ROCK COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
ROSEAU COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
STEVENS COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
TRAVERSE COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
WADENA COUNTY SHERIFF'S OFFICE MINNESOTADeployment in Progre Provisioning additional connectivity.
WILKIN COUNTY LAW ENFORCEMENT C MINNESOTADeployment in Progre Provisioning additional connectivity.
BUTLER POLICE DEPARTMENT MISSOURI Deployment in Progre Provisioning additional connectivity.
CRYSTAL CITY POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
DE SOTO POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
FESTUS POLICE DEPARTMENT MISSOURI Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment
SPARKS POLICE DEPARTMENT NEVADA Deployment in Progre Provisioning additional connectivity.
BARNESVILLE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
BELLAIRE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
BELPRE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
CHILLICOTHE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
CONNEAUT POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
EAST PALESTINE POLICE DEPARTMENTOHIO Deployment in Progre Provisioning additional connectivity.
FINDLAY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
FREMONT POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
GENEVA POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
MACEDONIA POLICE DEPARTMENT OHIO Deployment In Progre Deployment in progress
MARIETTA POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
MARTINS FERRY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
MIAMI UNIVERSITY OHIO Deployment in Progre Provisioning additional connectivity.
OAK HARBOR VILLAGE POLICE OHIO Deployment in Progre Provisioning additional connectivity.
PORT CLINTON POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
PORTSMOUTH FIRE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
RICHFIELD VILLAGE POLICE DEPARTMEOHIO Deployment In Progre Deployment in progress
ROSS COUNTY SHERIFF'S OFFICE OHIO Deployment in Progre Provisioning additional connectivity.
SANDUSKY POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.



SHADYSIDE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
ST. CLAIRSVILLE POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
TIFFIN POLICE DEPARTMENT OHIO Deployment in Progre Provisioning additional connectivity.
UPPER SANDUSKY POLICE DEPARTMENOHIO Deployment in Progre Provisioning additional connectivity.
VILLAGE OF NEW BOSTON POLICE DEPAOHIO Deployment in Progre Provisioning additional connectivity.
WASHINGTON COUNTY SHERIFFS OFFICOHIO Deployment in Progre Provisioning additional connectivity.
ADAIR COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
ANADARKO POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
ATOKA COUNTY SHERIFF'S OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
BLACKWELL POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
BLAINE COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
BRISTOW POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
BROKEN BOW POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
BRYAN COUNTY COMMUNICATIONS CENOKLAHOMADeployment in Progre Provisioning additional connectivity.
CADDO COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
CARTER COUNTY 9-1-1 OKLAHOMADeployment in Progre Provisioning additional connectivity.
CHANDLER POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
CHEROKEE POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
CITY OF CLINTON POLICE DEPARTMENTOKLAHOMADeployment in Progre Provisioning additional connectivity.
CITY OF HEALDTON POLICE DEPARTMEOKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
CITY OF IDABEL 9-1-1 COMMUNICATION OKLAHOMADeployment in Progre Provisioning additional connectivity.
COAL COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
COMANCHE COUNTY CENTRAL COMMUOKLAHOMADeployment in Progre Provisioning additional connectivity.
COWETA POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
CRESCENT POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
CUSHING POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
DAVIS POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
DELAWARE COUNTY  E9-1-1 OKLAHOMADeployment in Progre Provisioning additional connectivity.
DEWEY COUNTY SHERIFF'S OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
DUNCAN CITY POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
EASTERN REGIONAL SEQUOYAH 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
ELK CITY POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
ENID POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
EUFAULA POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
GARVIN COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF OKLAHOMADeployment in Progre Provisioning additional connectivity.
GREER COUNTY SHERIFF'S DEPARTME OKLAHOMADeployment in Progre Provisioning additional connectivity.
GUYMON CITY POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
HENRYETTA POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.



HOLDENVILLE POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
HUGO POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
JACKSON COUNTY CENTRAL DISPATCHOKLAHOMADeployment in Progre Provisioning additional connectivity.
JEFFERSON COUNTY SHERIFFS OFFICEOKLAHOMADeployment in Progre Provisioning additional connectivity.
KINGFISHER COUNTY SHERIFF'S DEPAROKLAHOMADeployment in Progre Provisioning additional connectivity.
LATIMER COUNTY SHERIFF OKLAHOMADeployment in Progre Provisioning additional connectivity.
LAVERNE POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
LOVE COUNTY SHERIFF'S DEPARTMENTOKLAHOMADeployment in Progre Provisioning additional connectivity.
MAJOR COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
MANNFORD POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
MARLOW POLICE AND FIRE DEPARTMENOKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
MAYES COUNTY AMBULANCE OKLAHOMADeployment in Progre Provisioning additional connectivity.
MCALESTER POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
MIAMI POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
NOWATA COUNTY SHERIFFS DEPARTM OKLAHOMADeployment in Progre Provisioning additional connectivity.
OKLAHOMA STATE UNIVERSITY OKLAHOMADeployment in Progre Provisioning additional connectivity.
PAYNE COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre Provisioning additional connectivity.
PERRY POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
PITTSBURG COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
POTEAU POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
ROGER MILLS COUNTY SHERIFFS OFFICOKLAHOMADeployment in Progre Provisioning additional connectivity.
SAYRE POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
SEMINOLE POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
SEQUOYAH COUNTY 9-1-1 OKLAHOMADeployment in Progre Provisioning additional connectivity.
SNYDER POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
TECUMSEH POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
TILLMAN COUNTY E9-1-1 OKLAHOMADeployment in Progre Provisioning additional connectivity.
VINITA POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
WAGONER POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
WASHITA COUNTY SHERIFFS OFFICE OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
WATONGA POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
WEATHERFORD POLICE DEPARTMENT OKLAHOMADeployment in Progre Provisioning additional connectivity.
WOODS COUNTY 9-1-1 OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
WOODWARD POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
WYNNEWOOD POLICE DEPARTMENT OKLAHOMADeployment in Progre ILEC Process not clarified until mid-Nov
TIOGA COUNTY DEPARTMENT OF EMERPENNSYLV Deployment in Progre Provisioning additional connectivity.
LEE COUNTY E-9-1-1 COMMUNICATION CSOUTH CARDeployment in Progre Provisioning additional connectivity.
BROWNFIELD POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
COCHRAN COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 



DICKENS COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
GARZA COUNTY SHERIFFS OFFICE TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
HOWARD COUNTY 911 COMMUNICATIONTEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
LEVELLAND LAW ENFORCEMENT CENTETEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
LITTLEFIELD POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
MULESHOE POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
SAN MARCOS POLICE DEPARTMENT TEXAS Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and 
WAUPACA COUNTY SHERIFF WISCONSINDeployment in Progre Provisioning additional connectivity.
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